GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Guntur District – NRDWP (SCPSC) - "Augmentation of Single Village Scheme to Jadavalli village in Ponnuru Mandal" with an estimate cost Rs.55.00 lakhs - Extension of Agreement Time up to 28.02.2019 for a period of (164) days with Liquidated Damages of Rs.21,200/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 197 Dated: 19-02-2019

Read the following:-

1)G.O.Rt.No.664 PR&RD(RWS-II)Dept.,Dt:6-10-2017

2)From Chief Engineer-II, RWS&S, Vijayawada Lr.No.AEE/CE-II/Jadavalli/ Guntur/ 2018 Dt:19-12-2018.

<o>

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 28-2-2019 for a period of (164) days with Liquidated Damages of Rs.21,200/- as the delay was attributable to the Contractor in respect of the work "Augmentation of Single Village Scheme to Jadavalli village in Ponnuru Mandal" with an estimated cost of Rs.55.00 Lakhs".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.

The Chief Engineer-II, RWS&S, Gollapudi, Vijayawada.

The Superintendent Engineer, RWS&S, Guntur District.

Copy to:

PS to Minister (PR,RD & ITE&C)

PS to Prl.Secy., (PR&RD).

Sf/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER